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Grant Number:
B-08-DN-26-0001

Grantee Name:
State of Michigan

Grant Amount:
$98,653,915.00

Grant Status:
Active

Obligation Date:

Award Date:

Contract End Date:

Submitted - Await for Review

Review by HUD:

QPR Contact:
No QPR Contact Found

Disasters:

NSP

Declaration Number

N/A

$29,427,648.73$9,615,372.97

Obligated CDBG DR Funds

Total Projected Budget from All Sources
This Report Period

Total CDBG Program Funds Budgeted

$98,653,915.00

Program Funds Drawdown

To Date

$98,653,915.00

$98,653,915.00

Overall

N/A

$0.00

Narratives
Areas of Greatest Need:

MSHDA&lsquos new Neighborhood Stabilization Program (NSP) provides targeted emergency assistance to local governments, non-profits,
land banks and for profits to acquire and redevelop foreclosed properties that might otherwise become sources of abandonment and blight
within their communities. The State of Michigan has been allocated $98,653,915 to address the areas of greatest need within Michigan. The
State of Michigan has selected areas with a HUD risk score of 6 or above as the areas of greatest need.

Distribution and and Uses of Funds:

All awards will be made in accord with our published action plan, and activities will be entered as awards are made.

Definitions and Descriptions:

Low Income Targeting:

Acquisition and Relocation:

Public Comment:
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$0.00

$7,442,578.90

$10,702,815.40

$0.00

$2,523,058.00

Expended CDBG DR Funds

Program Income Drawdown

$0.00 $0.00

Match Contributed

$32,994,081.18

Program Income Received

This quarter, the State of Michigan has transitioned into the implementation/completion stage of NSP1. A
tremendous amount of time this quarter was dedicated to conducting on-site monitoring reviews to ensure
compliance with NSP1 rules and regulations. Overall, we were very pleased with the results of the on-site monitoring
reviews. In addition, a lot of time and effort was spent this quarter providing documentation for the OIG audit.
Currently the first OIG inspection has been completed and we are awaiting feedback.
Over 2,100 budget line items tied to specific street addresses have been set up in MSHDA's On-line Project
Management Link system. Currently 224 rehab/new construction projects are under contract and the majority are
anticipated to be completed by June 30, 2011. Of the 224 projects, 50 units are currently listed on the market, 15
units have been sold, and two have pending purchase agreements in place. Also, MSHDA has developed marketing
tools for grantees, including an online marketing template for the creation of flyers as promotional materials that can
be printed out or posted on the web.
Street level address data identifies approximately 1,123 properties scheduled for demolition. Of these, 115 of units
are on the DRGR system as completed, which is nearly four times the number of completed units reported in all
previous quarters combined. It is anticipated that this trend of significant amounts of projects being completed will
grow significantly next quarter.
In addition, Cities of Promise, Multifamily, and Single Family projects are also moving forward at a fast pace. To-
date, Cities of Promise has identified and contracted for the demolition of over 729 properties within the eight cities.
Multifamily and Single Family have disbursed funds this quarter and are making progress toward the implementation
of their projects.
As noted last quarter, we continue to have issues with our QPR cumulative totals due to the data inaccurately
reflecting street addresses that were initially setup based on the original HUD guidance of entering them into DRGR
upfront instead of at completion. Furthermore, in addition to that calculation problem we are experiencing an error
related to direct benefit data by households. Based on the DRGR webinar guidance provided after December 31, we
anticipate a significant action plan amendment taking place next quarter to address, and hopefully correct, our
inability to report demographic data on some completed units.

Overall Progress Narrative:

Progress Toward Required Numeric Targets

$2,132,095.46

$0.00

To Date

Limit on Public Services

$7,442,578.90

0.00%
0.00%

Overall Benefit Percentage (Projected)

$2,132,095.46

Requirement

Limit on State Admin $0.00

$0.00

Limit on Admin/Planning

$14,798,087.25

Required

$9,865,391.50

Minimum Non-Federal Match

Progress Toward Activity Type Targets

Progress Toward National Objective Targets
National Objective Target Actual
NSP Only - LH - 25% Set-Aside $24,663,478.75 $39,434,163.00

Overall Benefit Percentage (Actual)
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Overall, the State of Michigan is very pleased with the results of NSP1 activities thus far and recognizes that a lot of
hard work and due diligence is still necessary to insure that implementation of this funding is successful, especially
given the market conditions of our State.

Project Summary
Project #, Project Title This Report Period To Date

Program Funds
Drawdown

Project Funds
Budgeted

Program Funds
Drawdown

001, Admin $308,476.97 $9,472,246.90 $2,132,095.46

001-A, Financing Mechanisms SF $274,311.00 $1,609,478.00 $874,358.27

001-B, Eligible Use B-Competative $1,803,006.00 $6,585,337.00 $4,690,928.00

001-D, Demolition $3,492,808.00 $19,034,115.10 $9,868,496.00

001-E, Construction of New Housing $178,835.00 $1,065,222.00 $317,446.00

002-A, Financing Mechanisms DPA $0.00 $187,340.00 $175,013.00

002-B, Eligible Use B-Entitlement $1,308,542.00 $12,254,142.00 $5,050,843.00

002-C, Land Banking-Disposition $7,201.00 $56,825.00 $56,316.00

002-E, Rehab/Reconstruction of Residential Structures $119,400.00 $429,698.00 $401,948.00

003-E, Homeownership Assistance to Low and Moderate Income $0.00 $19,500.00 $0.00

004-E, Redev of Demolished or Vacant $507,419.00 $1,249,154.00 $650,393.00

005-E, Acquisition Only $615,374.00 $4,690,857.00 $4,209,812.00

9999, Restricted Balance $0.00 $0.00 $0.00

B001M, Multifamily Developments $1,000,000.00 $42,000,000.00 $1,000,000.00

Activities
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$6,508,453.90

N/A State of Michigan

Total Projected Budget from All Sources

Match Contributed

$6,508,453.90

N/A

$0.00

$0.00

$6,508,453.90

$1,277,889.49

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

001

$202,923.97

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

05/31/2014

($26,098.00)

To Date

09/29/2008

N/A

$1,480,813.46

Expended CDBG DR Funds

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

These will include administrative expenses for the State of Michigan and for subrecipients - to be determined at grant award.

Location Description:

Activity Progress Narrative:

MSHDA AdminActivity Title:

Project Number:

001

Project Title:

Admin

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$307,027.00

NSP Only - LMMI Ironwood city

Total Projected Budget from All Sources

Match Contributed

$307,027.00

N/A

$0.00

$0.00

$307,027.00

$307,027.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

NSP-2008-0072-CFR-D001

$133,697.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

12/31/2010

$0.00

To Date

07/01/2009

N/A

$307,027.00

Expended CDBG DR Funds

Responsible Organization:

$74,214.00

Clearance and Demolition Under Way

Activity Description:

Demolish 53 blighted properties.

Location Description:

In the downtown and the adjoining downtown residential neighborhoods

Activity Progress Narrative:

Ironwood CityActivity Title:

Project Number:

001-D

Project Title:

Demolition

$307,027.00$74,214.00Ironwood city

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

38/53# of Properties 0
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Activity Locations
Address City State Zip

NAIronwood220 Mineral Rd. 49938

NAIronwood730 Hill St. 49938

NAIronwood776 E. Ayer St. 49938

NAIronwood425 W. Larch St. 49938

NAIronwood406 Silver St. 49938

NAIronwood702 Garvey St. 49938

NAIronwood213 E. Oak St. 49938

NAIronwood326 Albany St. 49938

NAIronwood80 E. Thomas St. 49938

NAIronwood450 E. Houk St. 49938

NAIronwood914 Washington St. 49938

NAIronwood529 E. Pine St. 49938

NAIronwood1309 Margaret St. 49938

NAIronwood101 Lime St. 49938

NAIronwood844 E. Ayer St. 49938

NAIronwood305 E. Frederick St. 49938

NAIronwood123 E. Oak St. 49938

NAIronwood226 Mineral Rd. 49938

NAIronwood222 E. Ash St. 49938

NAIronwood772 E. Ayer St. 49938

NAIronwood316 W. Ayer St. 49938

NAIronwood459 E. Pine St. 49938

NAIronwood118 W. Pine St. 49938

NAIronwood126 E. Pine St. 49938

NAIronwood1311 Margaret St. 49938

NAIronwood134 E. Pine St. 49938

NAIronwood600 Stevens St. 49938

NAIronwood618 E. Pine St. 49938

NAIronwood816 E. Ayer St. 49938

NAIronwood511 E. Houk St. 49938

NAIronwood479 E. Houk St. 49938

NAIronwood1301 N. Lawrence St. 49938

NAIronwood101 E. McLeod Ave. 49938

NAIronwood41 E. Tamarck St. 49938

NAIronwood818 E. Ayer St. 49938

NAIronwood303 E. Pine St. 49938

NAIronwood120 May St. 49938

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$430,000.00

NSP Only - LMMI Monroe County Opportunity Program

Total Projected Budget from All Sources

Match Contributed

$430,000.00

N/A

$0.00

$0.00

$430,000.00

$367,097.75

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

NSP-2008-0096-CFR-B001

$66,559.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

12/31/2010

$0.00

To Date

07/01/2009

Direct Benefit (Households)

$287,346.00

Expended CDBG DR Funds

Responsible Organization:

$56,334.00

Rehabilitation/reconstruction of residential structures Planned

Activity Description:

Acquisition and rehabilitation for resale of five units.

Location Description:

In the City of Monroe and Frenchtown Township

Five houses will be completed in total.
Of the five, one house is completed and on the market.

Activity Progress Narrative:

Monroe County Opportunity ProgramActivity Title:

Project Number:

001-B

Project Title:

Eligible Use B-Competative

$367,097.75$56,334.00Monroe County Opportunity Program

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/2 0/3 0/5# of Total Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$11,000.00

NSP Only - LMMI Monroe County Opportunity Program

Total Projected Budget from All Sources

Match Contributed

$11,000.00

N/A

$0.00

$0.00

$11,000.00

$8,900.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

NSP-2008-0096-CFR-D001

$8,900.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

12/31/2010

$0.00

To Date

07/01/2009

N/A

$8,900.00

Expended CDBG DR Funds

Responsible Organization:

$8,900.00

Clearance and Demolition Planned

Activity Description:

Demolish six blighted units.

Location Description:

In the City of Monroe and Frenchtown Township

Activity Progress Narrative:

Monroe County Opportunity ProgramActivity Title:

Project Number:

001-D

Project Title:

Demolition

$8,900.00$8,900.00Monroe County Opportunity Program

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/6# of Properties 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$703,943.00

NSP Only - LMMI ICCF

Total Projected Budget from All Sources

Match Contributed

$703,943.00

N/A

$39,207.00

$0.00

$703,943.00

$521,427.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

NSP-2008-0191-CFR-B001

$166,079.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$8,268.00

N/A

06/30/2011

$0.00

To Date

07/01/2009

Direct Benefit (Households)

$607,959.00

Expended CDBG DR Funds

Responsible Organization:

$166,079.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Acquisition, rehabilitation and resale of six housing units and rehabilitation.

Location Description:

Six houses will be rehabilitated in total.

Activity Progress Narrative:

ICCFActivity Title:

Project Number:

001-B

Project Title:

Eligible Use B-Competative

$607,959.00$166,079.00ICCF

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/6# of Housing Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$59,328.00

N/A Royal Oak City

Total Projected Budget from All Sources

Match Contributed

$59,328.00

N/A

$0.00

$0.00

$59,328.00

$50,659.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

NSP-2008-0230-ENT-001

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

06/30/2011

($12,672.00)

To Date

09/29/2008

N/A

$25,000.00

Expended CDBG DR Funds

Responsible Organization:

$25,659.00

Administration Under Way

Activity Description:

Admin

Location Description:

Activity Progress Narrative:

Royal Oak CityActivity Title:

Project Number:

001

Project Title:

Admin

$50,659.00$25,659.00Royal Oak City

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$589,767.00

NSP Only - LMMI Royal Oak City

Total Projected Budget from All Sources

Match Contributed

$589,767.00

N/A

$0.00

$0.00

$589,767.00

$222,115.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

NSP-2008-0230-ENT-B001

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

06/30/2011

($80,000.00)

To Date

03/17/2009

Direct Benefit (Households)

$279,767.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Acquisition/Rehab/Residential

Location Description:

Four houses will be rehabilitated in total.
Two properties are completed and listed on the market.

Activity Progress Narrative:

Royal Oak CityActivity Title:

Project Number:

002-B

Project Title:

Eligible Use B-Entitlement

$222,115.00$0.00Royal Oak City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/5# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$105,000.00

NSP Only - LMMI Community Action Agency

Total Projected Budget from All Sources

Match Contributed

$105,000.00

N/A

$0.00

$0.00

$105,000.00

$35,745.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

NSP-2008-0268-CFR-B001

$22,300.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/31/2011

$0.00

To Date

07/01/2009

Direct Benefit (Households)

$22,300.00

Expended CDBG DR Funds

Responsible Organization:

$26,079.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Acquisition, development and rehabiltiation of three foreclosed or abandoned housing units for resale.

Location Description:

Jackson County

One house will be rehabilitated in total.

Activity Progress Narrative:

Community Action AgencyActivity Title:

Project Number:

001-B

Project Title:

Eligible Use B-Competative

$35,745.00$26,079.00Community Action Agency

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/1 0/2 0/3# of Total Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$97,003.00

N/A Jackson City

Total Projected Budget from All Sources

Match Contributed

$97,003.00

N/A

$0.00

$0.00

$97,003.00

$57,933.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

NSP-2008-0274-ENT-001

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

12/31/2010

$0.00

To Date

09/29/2008

N/A

$37,489.00

Expended CDBG DR Funds

Responsible Organization:

$26,714.00

Administration Under Way

Activity Description:

Admin

Location Description:

Activity Progress Narrative:

Jackson CityActivity Title:

Project Number:

001

Project Title:

Admin

$57,933.00$26,714.00Jackson City

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$661,753.00

NSP Only - LMMI Jackson City

Total Projected Budget from All Sources

Match Contributed

$661,753.00

N/A

$0.00

$0.00

$661,753.00

$186,377.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

NSP-2008-0274-ENT-B001

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

12/31/2010

$0.00

To Date

03/17/2009

Direct Benefit (Households)

$214,496.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehab/Residential

Location Description:

Nine houses will be rehabilitated in total.
Four properties are completed and listed on the market.

Activity Progress Narrative:

Jackson CityActivity Title:

Project Number:

002-B

Project Title:

Eligible Use B-Entitlement

$186,377.00$0.00Jackson City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/9# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$196,353.00

NSP Only - LMMI Jackson City

Total Projected Budget from All Sources

Match Contributed

$196,353.00

N/A

$0.00

$0.00

$196,353.00

$330,464.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

NSP-2008-0274-ENT-D001

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

12/31/2010

$0.00

To Date

03/17/2009

$141,353.00

Expended CDBG DR Funds

Responsible Organization:

$189,111.00

Clearance and Demolition Under Way

Activity Description:

Demo

Location Description:

Activity Progress Narrative:

Jackson CityActivity Title:

Project Number:

001-D

Project Title:

Demolition

$330,464.00$189,111.00Jackson City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

46/23# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Housing Units 0

0/0# of Multifamily Units 0

0/0# of Singlefamily Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$135,000.00

N/A Wyoming City

Total Projected Budget from All Sources

Match Contributed

$135,000.00

N/A

$0.00

$0.00

$135,000.00

$38,583.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

NSP-2008-0276-ENT-001

$15,363.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

06/30/2011

$0.00

To Date

09/29/2008

N/A

$60,319.00

Expended CDBG DR Funds

Responsible Organization:

$13,419.00

Administration Under Way

Activity Description:

Admin

Location Description:

Activity Progress Narrative:

Wyoming CityActivity Title:

Project Number:

001

Project Title:

Admin

$66,622.00$13,419.00Wyoming City

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

28



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

29



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,215,000.00

NSP Only - LMMI Wyoming City

Total Projected Budget from All Sources

Match Contributed

$1,215,000.00

N/A

$0.00

$0.00

$1,215,000.00

$1,010,406.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

NSP-2008-0276-ENT-B001

$359,504.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

06/30/2011

$0.00

To Date

03/17/2009

Direct Benefit (Households)

$1,002,543.00

Expended CDBG DR Funds

Responsible Organization:

$152,736.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

The rehab construction also includes acquisition.

Location Description:

Fourteen houses will be rehabilitated in total.
Seven properties are completed and sold.

Activity Progress Narrative:

Wyoming CityActivity Title:

Project Number:

002-B

Project Title:

Eligible Use B-Entitlement

$1,010,406.00$152,736.00Wyoming City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/4# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

30



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

31



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$30,000.00

N/A Bay City City

Total Projected Budget from All Sources

Match Contributed

$30,000.00

N/A

$0.00

$0.00

$30,000.00

$2,995.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

NSP-2008-0278-ENT-001

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

12/31/2010

$0.00

To Date

09/29/2008

N/A

$800.00

Expended CDBG DR Funds

Responsible Organization:

$2,195.00

Administration Planned

Activity Description:

Admin

Location Description:

Activity Progress Narrative:

Bay City CityActivity Title:

Project Number:

001

Project Title:

Admin

$2,995.00$2,195.00Bay City City

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

32



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

33



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$293,247.00

NSP Only - LMMI Bay City City

Total Projected Budget from All Sources

Match Contributed

$293,247.00

N/A

$0.00

$0.00

$293,247.00

$97,501.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

NSP-2008-0278-ENT-B001

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

12/31/2010

($28,677.00)

To Date

03/17/2009

Direct Benefit (Households)

$97,501.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehab/Residential

Location Description:

Five houses will be rehabilitated in total.

Activity Progress Narrative:

Bay City CityActivity Title:

Project Number:

002-B

Project Title:

Eligible Use B-Entitlement

$97,501.00$0.00Bay City City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/5# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

34



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

35



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$10,000.00

NSP Only - LMMI Bay City City

Total Projected Budget from All Sources

Match Contributed

$10,000.00

N/A

$0.00

$0.00

$10,000.00

$10,000.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

NSP-2008-0278-ENT-B002

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

12/31/2010

$0.00

To Date

03/17/2009

Direct Benefit (Households)

$0.00

Expended CDBG DR Funds

Responsible Organization:

$10,000.00

Homeownership Assistance to low- and moderate-income Planned

Activity Description:

DPA

Location Description:

Activity Progress Narrative:

Bay City 0278Activity Title:

Project Number:

002-B

Project Title:

Eligible Use B-Entitlement

$10,000.00$10,000.00Bay City City

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

36



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

37



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$34,000.00

NSP Only - LMMI Bay City City

Total Projected Budget from All Sources

Match Contributed

$34,000.00

N/A

$0.00

$0.00

$34,000.00

$13,391.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

NSP-2008-0278-ENT-D001

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

12/31/2010

$23,340.00

To Date

03/17/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$13,391.00

Clearance and Demolition Planned

Activity Description:

Demo

Location Description:

Activity Progress Narrative:

Bay City CityActivity Title:

Project Number:

001-D

Project Title:

Demolition

$13,391.00$13,391.00Bay City City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

6/2# of Properties 0

38



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

39



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$176,716.00

NSP Only - LMMI Bay City City

Total Projected Budget from All Sources

Match Contributed

$176,716.00

N/A

$0.00

$0.00

$176,716.00

$127,444.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

NSP-2008-0278-ENT-E001

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

12/31/2010

$0.00

To Date

03/17/2009

Direct Benefit (Households)

$60,482.00

Expended CDBG DR Funds

Responsible Organization:

$66,962.00

Construction of new housing Under Way

Activity Description:

New construction

Location Description:

Two houses will be constructed in total.

Activity Progress Narrative:

Bay CityActivity Title:

Project Number:

001-E

Project Title:

Construction of New Housing

$127,444.00$66,962.00Bay City City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/2# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

40



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

41



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$145,000.00

N/A Muskegon City

Total Projected Budget from All Sources

Match Contributed

$145,000.00

N/A

$7,356.00

$0.00

$145,000.00

$65,211.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

NSP-2008-0280-ENT-001

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

12/31/2010

$0.00

To Date

09/29/2008

N/A

$21,737.00

Expended CDBG DR Funds

Responsible Organization:

$21,737.00

Administration Under Way

Activity Description:

Admin

Location Description:

Activity Progress Narrative:

Muskegon CityActivity Title:

Project Number:

001

Project Title:

Admin

$65,211.00$21,737.00Muskegon City

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

42



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

43



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$795,460.00

NSP Only - LMMI Muskegon City

Total Projected Budget from All Sources

Match Contributed

$795,460.00

N/A

$0.00

$0.00

$795,460.00

$182,324.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

NSP-2008-0280-ENT-B001

$246,176.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

12/31/2010

$0.00

To Date

03/17/2009

Direct Benefit (Households)

$428,500.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Acquisition/Rehab/Residential

Location Description:

Activity Progress Narrative:

Muskegon CityActivity Title:

Project Number:

002-B

Project Title:

Eligible Use B-Entitlement

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/8# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

44



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

45



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$7,020.00

NSP Only - LMMI Muskegon City

Total Projected Budget from All Sources

Match Contributed

$7,020.00

N/A

$0.00

$0.00

$7,020.00

$300.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

NSP-2008-0280-ENT-B002

$300.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

12/31/2010

$0.00

To Date

03/17/2009

Direct Benefit (Households)

$300.00

Expended CDBG DR Funds

Responsible Organization:

$300.00

Homeownership Assistance to low- and moderate-income Planned

Activity Description:

Counseling

Location Description:

Activity Progress Narrative:

Muskegon CityActivity Title:

Project Number:

002-B

Project Title:

Eligible Use B-Entitlement

$300.00$300.00Muskegon City

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/3 0/3 0/6# of Total Households 0 0 0

0 0/3 0/3 0/6# Owner Households 0 0 0

46



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

47



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$108,350.00

NSP Only - LMMI Muskegon City

Total Projected Budget from All Sources

Match Contributed

$108,350.00

N/A

$0.00

$0.00

$108,350.00

$14,813.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

NSP-2008-0280-ENT-D001

$14,813.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

12/31/2010

$0.00

To Date

03/17/2009

N/A

$14,813.00

Expended CDBG DR Funds

Responsible Organization:

$14,813.00

Clearance and Demolition Planned

Activity Description:

Demo

Location Description:

Activity Progress Narrative:

Muskegon CityActivity Title:

Project Number:

001-D

Project Title:

Demolition

$14,813.00$14,813.00Muskegon City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

5/17# of Properties 0

48



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

49



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$249,220.00

NSP Only - LMMI Muskegon City

Total Projected Budget from All Sources

Match Contributed

$249,220.00

N/A

$0.00

$0.00

$249,220.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

NSP-2008-0280-ENT-E001

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

12/31/2010

($16,000.00)

To Date

07/01/2009

Direct Benefit (Households)

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Construction of new housing Planned

Activity Description:

Redevelopment of demolished or vacant properties by constructing three new residential units.

Location Description:

Activity Progress Narrative:

Muskegon CityActivity Title:

Project Number:

001-E

Project Title:

Construction of New Housing

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

50



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

51



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$143,150.00

NSP Only - LMMI Muskegon City

Total Projected Budget from All Sources

Match Contributed

$143,150.00

N/A

$0.00

$0.00

$143,150.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

NSP-2008-0280-ENT-E002

$119,400.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

12/31/2010

$16,000.00

To Date

03/17/2009

Direct Benefit (Households)

$119,400.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Planned

Activity Description:

Rehabilitation of demolished/vacant properties.

Location Description:

Activity Progress Narrative:

Muskegon CityActivity Title:

Project Number:

002-E

Project Title:

Rehab/Reconstruction of Residential Structures

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Total Households 0 0 0

52



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

53



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$319,544.00

NSP Only - LMMI Lighthouse Communities

Total Projected Budget from All Sources

Match Contributed

$319,544.00

N/A

$239,990.00

$0.00

$319,544.00

$238,248.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

NSP-2008-0281-CFR-B001

$154,903.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

12/31/2010

$0.00

To Date

07/01/2009

Direct Benefit (Households)

$308,245.00

Expended CDBG DR Funds

Responsible Organization:

$5,295.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Acquire, rehabilitate and resell four homes.

Location Description:

Garfield Park Neighborhood

Four houses were rehabilitated in total.
Three properties are listed on the market and one has been sold.

Activity Progress Narrative:

Lighthouse CommunitiesActivity Title:

Project Number:

001-B

Project Title:

Eligible Use B-Competative

$238,248.00$5,295.00Lighthouse Communities

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/2 0/2 0/4# of Total Households 0 0 0

54



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

55



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$500,000.00

NSP Only - LMMI Lighthouse Communities

Total Projected Budget from All Sources

Match Contributed

$500,000.00

N/A

$2,500,000.00

$0.00

$500,000.00

$294,435.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

NSP-2008-0281-CFR-E004

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$1,250,000.00

N/A

12/31/2010

$0.00

To Date

07/01/2009

Area Benefit (Survey)

$0.00

Expended CDBG DR Funds

Responsible Organization:

$294,435.00

Rehabilitation/reconstruction of public facilities Planned

Activity Description:

Redevelop one vacant building into a community center.

Location Description:

Madison Square Neighborhood

Construction on this public facility is underway and scheduled to be completed March 31, 2011.

Activity Progress Narrative:

Lighthouse CommunitiesActivity Title:

Project Number:

004-E

Project Title:

Redev of Demolished or Vacant

$294,435.00$294,435.00Lighthouse Communities

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Public Facilities 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

56



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 0/0 0/0 0/0# of Persons benefitting 0 0 0

57



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$19,616.00

N/A Muskegon Heights City

Total Projected Budget from All Sources

Match Contributed

$19,616.00

N/A

$0.00

$0.00

$19,616.00

$10,000.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

NSP-2008-0295-ENT-001

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

06/30/2011

$0.00

To Date

09/29/2008

N/A

$5,000.00

Expended CDBG DR Funds

Responsible Organization:

$5,000.00

Administration Under Way

Activity Description:

Admin

Location Description:

Activity Progress Narrative:

Muskegon Heights CityActivity Title:

Project Number:

001

Project Title:

Admin

$10,000.00$5,000.00Muskegon Heights City

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

58



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

59



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$175,327.00

NSP Only - LMMI Muskegon Heights City

Total Projected Budget from All Sources

Match Contributed

$175,327.00

N/A

$0.00

$0.00

$175,327.00

$53,600.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

NSP-2008-0295-ENT-B001

$23,017.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

06/30/2011

$0.00

To Date

03/17/2009

Direct Benefit (Households)

$53,600.00

Expended CDBG DR Funds

Responsible Organization:

$23,017.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Acquisition/Rehab/Residential

Location Description:

Two houses will be rehabilitated in total.

Activity Progress Narrative:

Muskegon Heights CityActivity Title:

Project Number:

002-B

Project Title:

Eligible Use B-Entitlement

$53,600.00$23,017.00Muskegon Heights City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/2# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$47,424.00

NSP Only - LMMI Coldwater City

Total Projected Budget from All Sources

Match Contributed

$47,424.00

N/A

$30,241.00

$0.00

$47,424.00

$94,848.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

NSP-2008-0298-CFR-D001

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$17,500.00

N/A

07/31/2010

$0.00

To Date

07/01/2009

N/A

$47,424.00

Expended CDBG DR Funds

Responsible Organization:

$47,424.00

Clearance and Demolition Planned

Activity Description:

Demolition of five blighted properties.

Location Description:

City of Coldwater

Activity Progress Narrative:

Coldwater CityActivity Title:

Project Number:

001-D

Project Title:

Demolition

$94,848.00$47,424.00Coldwater City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/5# of Properties 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

63



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$398,060.00

NSP Only - LMMI Holland City

Total Projected Budget from All Sources

Match Contributed

$398,060.00

N/A

$0.00

$0.00

$398,060.00

$279,917.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

NSP-2008-0300-CFR-B001

$63,593.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

12/31/2010

$0.00

To Date

07/01/2009

Direct Benefit (Households)

$279,917.00

Expended CDBG DR Funds

Responsible Organization:

$24,569.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

To acquire, rehabilitate and sell three homes.

Location Description:

Midtown Neighborhood

Three houses will be rehabilitated in total.
One property is complete and listed on the market.

Activity Progress Narrative:

Holland CityActivity Title:

Project Number:

001-B

Project Title:

Eligible Use B-Competative

$279,917.00$24,569.00Holland City

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/1 0/2 0/3# of Total Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$5,940.00

NSP Only - LMMI Holland City

Total Projected Budget from All Sources

Match Contributed

$5,940.00

N/A

$0.00

$0.00

$5,940.00

$5,940.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

NSP-2008-0300-CFR-D001

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

12/31/2010

$0.00

To Date

07/01/2009

$5,940.00

Expended CDBG DR Funds

Responsible Organization:

$5,940.00

Clearance and Demolition Planned

Activity Description:

Demolition of blighted residential structures.

Location Description:

Midtown Neighborhood

Activity Progress Narrative:

Holland CityActivity Title:

Project Number:

001-D

Project Title:

Demolition

$5,940.00$5,940.00Holland City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/3# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$125,000.00

N/A Port Huron City

Total Projected Budget from All Sources

Match Contributed

$125,000.00

N/A

$125,000.00

$0.00

$125,000.00

$91,349.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

NSP-2008-0306-ENT-001

$25,173.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$125,000.00

N/A

12/31/2010

$0.00

To Date

09/29/2008

N/A

$69,268.00

Expended CDBG DR Funds

Responsible Organization:

$22,369.00

Administration Under Way

Activity Description:

Admin

Location Description:

Activity Progress Narrative:

Port Huron CityActivity Title:

Project Number:

001

Project Title:

Admin

$91,349.00$22,369.00Port Huron City

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,018,852.00

NSP Only - LMMI Port Huron City

Total Projected Budget from All Sources

Match Contributed

$1,018,852.00

N/A

$1,018,852.00

$0.00

$1,018,852.00

$842,842.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

NSP-2008-0306-ENT-B001

$132,291.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$861,567.00

N/A

12/31/2010

$0.00

To Date

03/17/2009

Direct Benefit (Households)

$755,116.00

Expended CDBG DR Funds

Responsible Organization:

$23,376.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehab/Reconstruction/Residential

Location Description:

Activity Progress Narrative:

Port Huron CityActivity Title:

Project Number:

002-B

Project Title:

Eligible Use B-Entitlement

$842,842.00$23,376.00Port Huron City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

10/12# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$20,198.00

NSP Only - LMMI Port Huron City

Total Projected Budget from All Sources

Match Contributed

$20,198.00

N/A

$0.00

$0.00

$20,198.00

$7,198.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

NSP-2008-0306-ENT-B002

$150.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

12/31/2010

$0.00

To Date

03/17/2009

Direct Benefit (Households)

$7,198.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

DPA (local product)

Location Description:

Activity Progress Narrative:

Port Huron CityActivity Title:

Project Number:

002-B

Project Title:

Eligible Use B-Entitlement

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/3 0/2 2/5# of Total Households 0 0 0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$70,794.00

NSP Only - LMMI Port Huron City

Total Projected Budget from All Sources

Match Contributed

$70,794.00

N/A

$70,794.00

$0.00

$70,794.00

$77,099.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

NSP-2008-0306-ENT-D001

$850.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$70,794.00

N/A

12/31/2010

$0.00

To Date

03/17/2009

N/A

$30,073.00

Expended CDBG DR Funds

Responsible Organization:

$6,305.00

Clearance and Demolition Under Way

Activity Description:

Demo

Location Description:

Activity Progress Narrative:

Port Huron CityActivity Title:

Project Number:

001-D

Project Title:

Demolition

$77,099.00$6,305.00Port Huron City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/4# of Properties 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$5,156.00

NSP Only - LMMI Port Huron City

Total Projected Budget from All Sources

Match Contributed

$5,156.00

N/A

$5,156.00

$0.00

$5,156.00

$5,156.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

NSP-2008-0306-ENT-E005

$5,156.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$5,156.00

N/A

12/31/2010

$0.00

To Date

07/01/2009

$5,156.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of demolished or vacant properties for redevelopment.

Location Description:

Activity Progress Narrative:

Port Huron CityActivity Title:

Project Number:

005-E

Project Title:

Acquisition Only

$5,156.00$0.00Port Huron City

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$225,000.00

NSP Only - LMMI Bethany Housing Ministries

Total Projected Budget from All Sources

Match Contributed

$225,000.00

N/A

$15,932.00

$0.00

$225,000.00

$197,662.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

NSP-2008-0318-CFR-B001

$22,533.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

06/30/2011

$0.00

To Date

07/01/2009

Direct Benefit (Households)

$197,662.00

Expended CDBG DR Funds

Responsible Organization:

$35,741.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

to acquire and rehabilitate three (3) homes for resale.

Location Description:

McLaughlin Neighborhood located in the City of Muskegon

Two properties are completed and listed on the market.

Activity Progress Narrative:

Bethany Housing MinistriesActivity Title:

Project Number:

001-B

Project Title:

Eligible Use B-Competative

$197,662.00$35,741.00Bethany Housing Ministries

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/1 0/2 0/3# of Total Households 0 0 0

78



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$170,000.00

N/A Kalamazoo City

Total Projected Budget from All Sources

Match Contributed

$170,000.00

N/A

$24,000.00

$0.00

$170,000.00

$156,864.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

NSP-2008-0323-ENT-001

$4,683.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

06/30/2011

$0.00

To Date

09/29/2008

N/A

$63,056.00

Expended CDBG DR Funds

Responsible Organization:

$6,421.00

Administration Under Way

Activity Description:

Admin

Location Description:

Activity Progress Narrative:

Kalamazoo CityActivity Title:

Project Number:

001

Project Title:

Admin

$156,864.00$6,421.00Kalamazoo City

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$671,379.00

NSP Only - LMMI Kalamazoo City

Total Projected Budget from All Sources

Match Contributed

$671,379.00

N/A

$22,972.00

$0.00

$671,379.00

$22,683.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

NSP-2008-0323-ENT-B001

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

06/30/2011

$21,454.00

To Date

03/17/2009

Direct Benefit (Households)

$1,013.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehab/reconstruction of residential structures.

Location Description:

In the eastside, northside and Edison Neighborhood.

Seven houses will be rehabilitated in total.

Activity Progress Narrative:

Kalamazoo CityActivity Title:

Project Number:

002-B

Project Title:

Eligible Use B-Entitlement

$22,683.00$0.00Kalamazoo City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/7# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$254,984.00

NSP Only - LMMI Kalamazoo City

Total Projected Budget from All Sources

Match Contributed

$254,984.00

N/A

$12,000.00

$0.00

$254,984.00

$254,434.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

NSP-2008-0323-ENT-D001

$25,897.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

06/30/2011

($14,449.00)

To Date

03/17/2009

$80,005.00

Expended CDBG DR Funds

Responsible Organization:

$49,460.00

Clearance and Demolition Under Way

Activity Description:

Clearance and demolition.

Location Description:

In the eastside, northside and Edison Neighborhood.

Activity Progress Narrative:

Kalamazoo CityActivity Title:

Project Number:

001-D

Project Title:

Demolition

$254,434.00$49,460.00Kalamazoo City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

44/54# of Properties 0

84



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$369,776.00

NSP Only - LMMI Kalamazoo City

Total Projected Budget from All Sources

Match Contributed

$369,776.00

N/A

$0.00

$0.00

$369,776.00

$376,781.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

NSP-2008-0323-ENT-E005

$3,681.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

06/30/2011

($7,005.00)

To Date

03/17/2009

Direct Benefit (Households)

$5,165.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Marketplace Land acquisition.

Location Description:

In the eastside, northside and Edison Neighborhood.

Activity Progress Narrative:

City of Kalamazoo NSP1Activity Title:

Project Number:

005-E

Project Title:

Acquisition Only

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

17/63# of Properties 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$657,793.00

NSP Only - LMMI Greater Lansing Housing Coalition

Total Projected Budget from All Sources

Match Contributed

$657,793.00

N/A

$1,430,240.00

$0.00

$657,793.00

$615,393.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

NSP-2008-0341-CFR-E004

$507,419.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

06/30/2011

$0.00

To Date

07/01/2009

Area Benefit (Survey)

$650,393.00

Expended CDBG DR Funds

Responsible Organization:

$472,419.00

Acquisition, construction,reconstruction of public facilities Under Way

Activity Description:

Redevelopment into a neighborhood empowerment center (public facility)

Location Description:

Former Library known as Michigan School for the Blind in Lansing

Construction is underway and anticipated to be completed by 6/30/2011.

Activity Progress Narrative:

Greater Lansing Housing CoalitionActivity Title:

Project Number:

004-E

Project Title:

Redev of Demolished or Vacant

$615,393.00$472,419.00Greater Lansing Housing Coalition

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Public Facilities 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 0/0 0/0 0/0# of Persons benefitting 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$85,000.00

N/A Ann Arbor City

Total Projected Budget from All Sources

Match Contributed

$85,000.00

N/A

$0.00

$0.00

$85,000.00

$56,829.12

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

NSP-2008-0381-ENT-001

$8,949.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

09/17/2010

$0.00

To Date

09/29/2008

N/A

$18,759.00

Expended CDBG DR Funds

Responsible Organization:

$12,252.40

Administration Planned

Activity Description:

Admin

Location Description:

Activity Progress Narrative:

Ann Arbor CityActivity Title:

Project Number:

001

Project Title:

Admin

$56,829.12$12,252.40Ann Arbor City

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

91



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$737,200.00

NSP Only - LMMI Ann Arbor City

Total Projected Budget from All Sources

Match Contributed

$737,200.00

N/A

$75,381.90

$0.00

$737,200.00

$168,300.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

NSP-2008-0381-ENT-B001

$65,000.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

09/17/2010

$0.00

To Date

03/17/2009

Direct Benefit (Households)

$162,500.00

Expended CDBG DR Funds

Responsible Organization:

$28,300.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Acquisition and Rehab

Location Description:

Six houses will be rehabilitated in total.

Activity Progress Narrative:

Ann Arbor CityActivity Title:

Project Number:

002-B

Project Title:

Eligible Use B-Entitlement

$168,300.00$28,300.00Ann Arbor City

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/1 0/2 0/3# of Total Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,800.00

NSP Only - LMMI Ann Arbor City

Total Projected Budget from All Sources

Match Contributed

$1,800.00

N/A

$0.00

$0.00

$1,800.00

$450.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

NSP-2008-0381-ENT-B002

$350.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

09/17/2010

$0.00

To Date

07/01/2009

Direct Benefit (Households)

$800.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Planned

Activity Description:

Counseling

Location Description:

Activity Progress Narrative:

Ann Arbor City NSP1Activity Title:

Project Number:

002-B

Project Title:

Eligible Use B-Entitlement

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$26,000.00

NSP Only - LMMI Ann Arbor City

Total Projected Budget from All Sources

Match Contributed

$26,000.00

N/A

$0.00

$0.00

$26,000.00

$24,286.79

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

NSP-2008-0381-ENT-D001

$24,135.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

09/17/2010

$0.00

To Date

03/17/2009

N/A

$24,287.00

Expended CDBG DR Funds

Responsible Organization:

$24,135.00

Clearance and Demolition Planned

Activity Description:

Demolition.

Location Description:

Activity Progress Narrative:

Ann Arbor CityActivity Title:

Project Number:

001-D

Project Title:

Demolition

$24,286.79$24,135.00Ann Arbor City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/5# of Properties 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$160,000.00

N/A Saginaw City

Total Projected Budget from All Sources

Match Contributed

$160,000.00

N/A

$0.00

$0.00

$160,000.00

$252,887.76

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

NSP-2008-0387-ENT-001

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

12/31/2010

$0.00

To Date

09/29/2008

N/A

$23,270.00

Expended CDBG DR Funds

Responsible Organization:

$148,341.00

Administration Planned

Activity Description:

Admin

Location Description:

Activity Progress Narrative:

Saginaw CityActivity Title:

Project Number:

001

Project Title:

Admin

$276,157.76$148,341.00Saginaw City

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$720,000.00

NSP Only - LMMI Saginaw City

Total Projected Budget from All Sources

Match Contributed

$720,000.00

N/A

$0.00

$0.00

$720,000.00

$31,037.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

NSP-2008-0387-ENT-B001

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

12/31/2010

$0.00

To Date

03/17/2009

Direct Benefit (Households)

$0.00

Expended CDBG DR Funds

Responsible Organization:

$31,037.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Acquisition/Rehab/Residential

Location Description:

Ten houses will be rehabilitated in total.
Six properties are completed and listed on the market.

Activity Progress Narrative:

Saginaw CityActivity Title:

Project Number:

002-B

Project Title:

Eligible Use B-Entitlement

$31,037.00$31,037.00Saginaw City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/12# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$75,000.00

NSP Only - LMMI Saginaw City

Total Projected Budget from All Sources

Match Contributed

$75,000.00

N/A

$0.00

$0.00

$75,000.00

$538,017.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

NSP-2008-0387-ENT-B002

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

12/31/2010

$0.00

To Date

03/17/2009

Direct Benefit (Households)

$0.00

Expended CDBG DR Funds

Responsible Organization:

$538,017.00

Homeownership Assistance to low- and moderate-income Planned

Activity Description:

DPA and Counseling

Location Description:

Activity Progress Narrative:

Saginaw CityActivity Title:

Project Number:

002-B

Project Title:

Eligible Use B-Entitlement

$538,017.00$538,017.00Saginaw City

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$645,000.00

NSP Only - LMMI Saginaw City

Total Projected Budget from All Sources

Match Contributed

$645,000.00

N/A

$250,692.00

$0.00

$645,000.00

$1,797,223.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

NSP-2008-0387-ENT-D001

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

12/31/2010

$0.00

To Date

03/17/2009

N/A

$507,223.00

Expended CDBG DR Funds

Responsible Organization:

$645,000.00

Clearance and Demolition Under Way

Activity Description:

Demo

Location Description:

Activity Progress Narrative:

Saginaw CityActivity Title:

Project Number:

001-D

Project Title:

Demolition

$1,797,223.00$645,000.00Saginaw City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/72# of Properties 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$143,411.00

NSP Only - LMMI Big Rapids Housing Commission

Total Projected Budget from All Sources

Match Contributed

$143,411.00

N/A

$143,411.00

$0.00

$143,411.00

$124,063.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

NSP-2008-0493-CFR-B001

$48,501.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$143,411.00

N/A

06/30/2011

$0.00

To Date

07/01/2009

Direct Benefit (Households)

$124,063.00

Expended CDBG DR Funds

Responsible Organization:

$48,502.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

To acquire and rehabilitate one home for resale.

Location Description:

Within the City of Big Rapids

Activity Progress Narrative:

Big Rapids Housing CommissionActivity Title:

Project Number:

001-B

Project Title:

Eligible Use B-Competative

$124,063.00$48,502.00Big Rapids Housing Commission

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 1/0 0/0 1/0# of Total Households 0 0 100.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$300,000.00

NSP Only - LMMI Ingham County

Total Projected Budget from All Sources

Match Contributed

$300,000.00

N/A

$0.00

$0.00

$300,000.00

$77,656.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

NSP-2008-0552-CFR-B001

$109,098.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

12/31/2010

$0.00

To Date

07/01/2009

Direct Benefit (Households)

$186,754.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Planned

Activity Description:

Acquisition and redevelopment of four foreclosed or abandoned properties for resale.

Location Description:

City of Mason

Activity Progress Narrative:

Ingham CountyActivity Title:

Project Number:

001-B

Project Title:

Eligible Use B-Competative

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/2 0/1 3/3# of Total Households 0 0 0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$484,255.00

NSP Only - LMMI Southwest Housing Solutions Corporation

Total Projected Budget from All Sources

Match Contributed

$484,255.00

N/A

$100,000.00

$0.00

$484,255.00

$484,255.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

NSP-2008-0586-CFR-D001

$124,493.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

12/31/2010

($29.00)

To Date

07/01/2009

$166,745.00

Expended CDBG DR Funds

Responsible Organization:

$442,003.00

Clearance and Demolition Under Way

Activity Description:

Demolition of 50 blighted properties.

Location Description:

Southwest Detroit

Activity Progress Narrative:

Southwest Housing Solutions CorporationActivity Title:

Project Number:

001-D

Project Title:

Demolition

$484,255.00$442,003.00Southwest Housing Solutions Corporation

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

40/50# of Properties 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$20,000.00

N/A Benton Harbor City

Total Projected Budget from All Sources

Match Contributed

$20,000.00

N/A

$0.00

$0.00

$20,000.00

$23,453.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

NSP-2008-0610-ENT-001

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

12/31/2010

$0.00

To Date

09/29/2008

N/A

$4,200.00

Expended CDBG DR Funds

Responsible Organization:

$19,253.00

Administration Planned

Activity Description:

Admin

Location Description:

Activity Progress Narrative:

Benton Harbor CityActivity Title:

Project Number:

001

Project Title:

Admin

$23,453.00$19,253.00Benton Harbor City

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$180,000.00

NSP Only - LMMI Benton Harbor City

Total Projected Budget from All Sources

Match Contributed

$180,000.00

N/A

$0.00

$0.00

$180,000.00

$157,501.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

NSP-2008-0610-ENT-B001

$73,651.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

12/31/2010

$0.00

To Date

03/17/2009

Direct Benefit (Households)

$166,218.00

Expended CDBG DR Funds

Responsible Organization:

$64,934.00

Rehabilitation/reconstruction of residential structures Planned

Activity Description:

Acquisition/Rehab/Residential

Location Description:

Two houses are rehabilitated and listed on the market.

Activity Progress Narrative:

Benton Harbor CityActivity Title:

Project Number:

002-B

Project Title:

Eligible Use B-Entitlement

$157,501.00$64,934.00Benton Harbor City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/2# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

115



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$129,929.00

NSP Only - LMMI Hancock City

Total Projected Budget from All Sources

Match Contributed

$129,929.00

N/A

$0.00

$0.00

$129,929.00

$204,929.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

NSP-2008-0657-CFR-D001

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

12/31/2010

$0.00

To Date

07/01/2009

N/A

$75,000.00

Expended CDBG DR Funds

Responsible Organization:

$129,929.00

Clearance and Demolition Under Way

Activity Description:

Demolition of 15 blighted properties.

Location Description:

Downtown Hancock and adjoiniing downtown residential neighborhood.

Activity Progress Narrative:

Hancock CityActivity Title:

Project Number:

001-D

Project Title:

Demolition

$204,929.00$129,929.00Hancock City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

5/15# of Properties 0

116



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$755,000.00

NSP Only - LMMI St. Clair County

Total Projected Budget from All Sources

Match Contributed

$755,000.00

N/A

$0.00

$0.00

$755,000.00

$643,221.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

NSP-2008-0788-CFR-B001

$172,481.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

12/31/2010

$0.00

To Date

07/01/2009

Direct Benefit (Households)

$390,310.00

Expended CDBG DR Funds

Responsible Organization:

$157.00

Rehabilitation/reconstruction of residential structures Planned

Activity Description:

Acquisition, redevelop and resale of 14 foreclosed/vacant homes.

Location Description:

St. Clair County

Seven houses will be rehabilitated in total.
Three properties are complete: one property has been sold, and two are listed.

Activity Progress Narrative:

St. Clair CountyActivity Title:

Project Number:

001-B

Project Title:

Eligible Use B-Competative

$643,221.00$157.00St. Clair County

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/7 0/7 0/14# of Total Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

119



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$209,700.00

N/A Habitat for Humanity of Michigan

Total Projected Budget from All Sources

Match Contributed

$209,700.00

N/A

$71,670.00

$0.00

$209,700.00

$122,208.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

NSP-2008-0791-CFR-001

$39,553.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

12/31/2010

$0.00

To Date

07/01/2009

N/A

$122,208.00

Expended CDBG DR Funds

Responsible Organization:

$39,553.00

Administration Under Way

Activity Description:

Admin

Location Description:

Admin

Activity Progress Narrative:

Habitat for Humanity of MichiganActivity Title:

Project Number:

001

Project Title:

Admin

$122,208.00$39,553.00Habitat for Humanity of Michigan

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,888,000.00

NSP Only - LH - 25% Set-Aside Habitat for Humanity of Michigan

Total Projected Budget from All Sources

Match Contributed

$1,888,000.00

N/A

$883,667.00

$0.00

$1,888,000.00

$980,653.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

NSP-2008-0791-CFR-B001

$393,633.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

12/31/2010

$0.00

To Date

07/01/2009

Direct Benefit (Households)

$1,374,286.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Acquisition and rehabilitation of foreclosed/abandoned properties.

Location Description:

    •  Battle Creek Area  $180,000
    •  Genesee County  $100,000
    •  Lansing  $75,000
    •  Kalamazoo Valley  $60,000
    •  Kent County  $280,000
    •  Macomb County  $150,000
    •  Monroe County  $245,000
    •  Oakland County  $240,000
    •  Lakeshore  $208,000
    •  Huron Valley  $250,000
    •  Detroit  $100,000

Activity Progress Narrative:

Habitat for Humanity of MichiganActivity Title:

Project Number:

001-B

Project Title:

Eligible Use B-Competative
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/32 0/0 2/32# of Total Households 0 0 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$56,000.00

N/A St. Clair Shores City

Total Projected Budget from All Sources

Match Contributed

$56,000.00

N/A

$0.00

$0.00

$56,000.00

$41,582.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

NSP-2008-0804-ENT-001

$11,832.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

12/31/2010

$0.00

To Date

09/29/2008

N/A

$55,991.00

Expended CDBG DR Funds

Responsible Organization:

($2,577.00)

Administration Planned

Activity Description:

Admin

Location Description:

Activity Progress Narrative:

St. Clair Shores CityActivity Title:

Project Number:

001

Project Title:

Admin

$58,568.00$0.00St. Clair Shores City

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,147,990.00

NSP Only - LMMI St. Clair Shores City

Total Projected Budget from All Sources

Match Contributed

$1,147,990.00

N/A

$0.00

$0.00

$1,147,990.00

$216,600.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

NSP-2008-0804-ENT-B001

$335,616.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

12/31/2010

$0.00

To Date

03/17/2009

Direct Benefit (Households)

$719,864.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Acquisition/Rehab/Residential

Location Description:

Eight houses will be rehabilitated in total

Activity Progress Narrative:

St. Clair Shores CityActivity Title:

Project Number:

002-B

Project Title:

Eligible Use B-Entitlement

$216,600.00$0.00St. Clair Shores City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/8# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/8# of Housing Units 0

0/8# of Singlefamily Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$5,650.00

NSP Only - LMMI St. Clair Shores City

Total Projected Budget from All Sources

Match Contributed

$5,650.00

N/A

$0.00

$0.00

$5,650.00

$5,650.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

NSP-2008-0804-ENT-D001

$5,650.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

12/31/2010

$0.00

To Date

03/17/2009

N/A

$5,650.00

Expended CDBG DR Funds

Responsible Organization:

$5,650.00

Clearance and Demolition Planned

Activity Description:

Demolition

Location Description:

Activity Progress Narrative:

St. Clair Shores CityActivity Title:

Project Number:

001-D

Project Title:

Demolition

$5,650.00$5,650.00St. Clair Shores City

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$145,360.00

NSP Only - LMMI St. Clair Shores City

Total Projected Budget from All Sources

Match Contributed

$145,360.00

N/A

$0.00

$0.00

$145,360.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

NSP-2008-0804-ENT-E001

$49,792.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

12/31/2010

$0.00

To Date

03/17/2010

Direct Benefit (Households)

$55,419.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Construction of new housing Planned

Activity Description:

New construction of vacant and/or demolished properties.

Location Description:

One house will be constructed.

Activity Progress Narrative:

St. Clair Shores CityActivity Title:

Project Number:

001-E

Project Title:

Construction of New Housing

$0.00$0.00St. Clair Shores City

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

131



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$20,595.00

NSP Only - LMMI Shiawassee County

Total Projected Budget from All Sources

Match Contributed

$20,595.00

N/A

$0.00

$0.00

$20,595.00

$41,190.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

NSP-2008-0814-CFR-D001

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

12/31/2010

$0.00

To Date

07/01/2009

N/A

$20,595.00

Expended CDBG DR Funds

Responsible Organization:

$20,595.00

Clearance and Demolition Under Way

Activity Description:

To demolish two blighted units.

Location Description:

In the Village of Bancroft, City of Laingsburg in Caledonia Township with the collaboration of Shiawassee County Habitat for
Humanity.

Activity Progress Narrative:

Shiawassee CountyActivity Title:

Project Number:

001-D

Project Title:

Demolition

$41,190.00$20,595.00Shiawassee County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/3# of Properties 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$182,618.00

N/A Battle Creek City

Total Projected Budget from All Sources

Match Contributed

$182,618.00

N/A

$0.00

$0.00

$182,618.00

$86,571.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

NSP-2008-0826-ENT-001

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

05/31/2011

$0.00

To Date

09/29/2008

N/A

$0.00

Expended CDBG DR Funds

Responsible Organization:

$48,531.00

Administration Under Way

Activity Description:

Admin

Location Description:

Activity Progress Narrative:

Battle Creek CityActivity Title:

Project Number:

001

Project Title:

Admin

$86,571.00$48,531.00Battle Creek City

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$502,725.00

NSP Only - LMMI Battle Creek City

Total Projected Budget from All Sources

Match Contributed

$502,725.00

N/A

$0.00

$0.00

$502,725.00

$407,500.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

NSP-2008-0826-ENT-B001

$72,487.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

05/31/2011

$0.00

To Date

03/17/2009

Direct Benefit (Households)

$381,390.00

Expended CDBG DR Funds

Responsible Organization:

$68,184.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehab/Residential

Location Description:

Five houses will be rehabilitated in total.
Four properties are completed and listed on the market.

Activity Progress Narrative:

Battle Creek CityActivity Title:

Project Number:

002-B

Project Title:

Eligible Use B-Entitlement

$407,500.00$68,184.00Battle Creek City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/5# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,140,749.00

NSP Only - LMMI Battle Creek City

Total Projected Budget from All Sources

Match Contributed

$1,140,749.00

N/A

$0.00

$0.00

$1,140,749.00

$1,377,451.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

NSP-2008-0826-ENT-D001

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

05/31/2011

$0.00

To Date

03/17/2009

N/A

$0.00

Expended CDBG DR Funds

Responsible Organization:

$827,547.00

Clearance and Demolition Under Way

Activity Description:

Demo

Location Description:

Activity Progress Narrative:

Battle Creek CityActivity Title:

Project Number:

001-D

Project Title:

Demolition

$1,377,451.00$827,547.00Battle Creek City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

49/125# of Properties 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$336,725.00

NSP Only - LMMI Henry Ford Health System

Total Projected Budget from All Sources

Match Contributed

$336,725.00

N/A

$0.00

$0.00

$336,725.00

$105,919.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

NSP-2008-1200-DFP-D001

$63,386.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

12/31/2010

$0.00

To Date

07/01/2009

N/A

$105,919.00

Expended CDBG DR Funds

Responsible Organization:

$63,386.00

Clearance and Demolition Under Way

Activity Description:

Demolition with deconstructions of 22 blighted properties.

Location Description:

In the Henry Ford South Campus/Community Health Park located in the City of Detroit.

Activity Progress Narrative:

Henry Ford Health SystemActivity Title:

Project Number:

001-D

Project Title:

Demolition

$105,919.00$63,386.00Henry Ford Health System

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/22# of Properties 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$19,910.00

NSP Only - LMMI Sturgis City

Total Projected Budget from All Sources

Match Contributed

$19,910.00

N/A

$0.00

$0.00

$19,910.00

$19,910.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

NSP-2008-1318-CFR-D001

$900.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

12/31/2010

$1,810.00

To Date

07/01/2009

$18,100.00

Expended CDBG DR Funds

Responsible Organization:

$1,810.00

Clearance and Demolition Under Way

Activity Description:

Demolish four blighted properties.

Location Description:

City of Sturgis

Activity Progress Narrative:

Sturgis CityActivity Title:

Project Number:

001-D

Project Title:

Demolition

$19,910.00$1,810.00Sturgis City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/4# of Properties 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$140,460.00

NSP Only - LH - 25% Set-Aside State of Michigan

Total Projected Budget from All Sources

Match Contributed

$140,460.00

N/A

$0.00

$0.00

$140,460.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

NSP-2008-3387-B001MS

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

06/30/2011

$140,460.00

To Date

08/11/2010

Direct Benefit (Households)

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Planned

Activity Description:

NSP funds will be used for new scattered site LIHTC rental units concentrated in a several block area that are immediatley
adjacent to public transportation, public schools, freeways and some commerical outlets.  It is intended to convert the individual
units from rental to homeownership through a tenant homeownership plan.  A total of 30 units are anticipated to be built with 6
of the units being NSP income/rent restricted at 30% AMI and an additional 6 of the units being NSP income/rent restricted
at 35% AMI.  The total development costs is $6,246,038.

Location Description:

East side of the City of Detroit.

Activity Progress Narrative:

Maxwell Homes 3387Activity Title:

Project Number:

B001M

Project Title:

Multifamily Developments

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,000,000.00

NSP Only - LMMI State of Michigan

Total Projected Budget from All Sources

Match Contributed

$1,000,000.00

N/A

$0.00

$0.00

$1,000,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

NSP-2008-3406-B001M

$1,000,000.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

06/30/2010

$0.00

To Date

06/23/2010

Direct Benefit (Households)

$1,000,000.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Planned

Activity Description:

There will be 30 units of new construction along with 5 units acquired and rehabbed. 
 
Sarah Garrett Homes does not fit exactly within a standard Authority lending program.  It is being offered under special
consideration using NSP funding, in order to assist the City to become fully compliant with an order of the Federal Court (Sarah
Sims Garret et al v. City of Hamtramck et al, Case #32004).  The proposal will however follow typical parameters associated
with the 9% Tax Credit Exchange Program.
 
The project is the result of a multiparty and multiyear effort carried out under the auspices of the Federal Court&rsquos ongoing
oversight and direction.  The case was brought on behalf of African-American residents of the City of Hamtramck who had been
or were scheduled to be displaced from the City in what the Court found to be &ldquoa planned program of population
loss.&rdquo 
Sarah Garrett Homes will reduce the outstanding homes that must be supplied to cure the forty year old court case.  There will
be 30 units of new construction along with five units acquired and rehabbed.  The site is located in the City&rsquos boundary
and bordered by Conant Avenue on the West, Alpena Street on the East, Caniff Avenue on the North and Holbrook Avenue on
the south.  The single family and duplex sites are concentrated in a several block area and were selected for their locations
being immediately adjacent to such things as public transportation, public schools, freeways and some commercial outlets. The
sites will be acquired from the City for $29.00.

Location Description:

The site is located in the cities boundary and bordered by Conant Ave. on the west, Alpena St., on the east, Caniff Ave., on the
north, and Holbrook Ave., on the south.

Activity Progress Narrative:

Sarah Garrett HomesActivity Title:

Project Number:

B001M

Project Title:

Multifamily Developments
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$145,000.00

N/A Livonia City

Total Projected Budget from All Sources

Match Contributed

$145,000.00

N/A

$0.00

$0.00

$145,000.00

$156,359.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

NSP-2008-5068-ENT-001

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

12/31/2010

$0.00

To Date

09/29/2008

N/A

$61,077.00

Expended CDBG DR Funds

Responsible Organization:

$85,713.00

Administration Under Way

Activity Description:

Admin

Location Description:

Activity Progress Narrative:

Livonia CityActivity Title:

Project Number:

001

Project Title:

Admin

$156,359.00$85,713.00Livonia City

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$920,113.00

NSP Only - LMMI Livonia City

Total Projected Budget from All Sources

Match Contributed

$920,113.00

N/A

$41,983.00

$0.00

$920,113.00

$1,469,716.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

NSP-2008-5068-ENT-B001

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

12/31/2010

$0.00

To Date

03/17/2009

Direct Benefit (Households)

$523,353.00

Expended CDBG DR Funds

Responsible Organization:

$851,951.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Acqusition/Rehab/Residential

Location Description:

Eight houses will be rehabilitated in total.
Four properties have been sold, two have purchase agreements, and two are listed on the market.

Activity Progress Narrative:

Livonia CityActivity Title:

Project Number:

002-B

Project Title:

Eligible Use B-Entitlement

$1,469,716.00$851,951.00Livonia City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/11# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$15,336.00

N/A Farmington Hills City

Total Projected Budget from All Sources

Match Contributed

$15,336.00

N/A

$0.00

$0.00

$15,336.00

$10,336.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

NSP-2008-5475-ENT-001

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

06/30/2011

($2,802.00)

To Date

09/29/2008

N/A

$15,336.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Admin

Location Description:

Activity Progress Narrative:

Farmington Hills CityActivity Title:

Project Number:

001

Project Title:

Admin

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$65,491.00

NSP Only - LMMI Farmington Hills City

Total Projected Budget from All Sources

Match Contributed

$65,491.00

N/A

$0.00

$0.00

$65,491.00

$65,491.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

NSP-2008-5475-ENT-B001

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

06/30/2011

($27,962.00)

To Date

03/17/2009

Direct Benefit (Households)

$65,491.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Acq/Rehab/Residential

Location Description:

Four houses will be rehabilitated in total.
One property has been completed and sold.

Activity Progress Narrative:

Farmington Hills CityActivity Title:

Project Number:

002-B

Project Title:

Eligible Use B-Entitlement

$65,491.00$0.00Farmington Hills City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/4# of Housing Units 1

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Total Households 0 0 0
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Activity Locations
Address City State Zip

NAFarmington Hills23447 Sans Souci 48336

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$87,859.00

NSP Only - LMMI Farmington Hills City

Total Projected Budget from All Sources

Match Contributed

$87,859.00

N/A

$0.00

$0.00

$87,859.00

$87,859.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

NSP-2008-5475-ENT-B002

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

06/30/2011

$0.00

To Date

07/01/2009

Direct Benefit (Households)

$87,859.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Under Way

Activity Description:

The City is redeveloping abandoned and foreclosed properties and anticipates direct homeownership assistance and housing
counseling will be necessary.

Location Description:

Activity Progress Narrative:

Farmington Hills CityActivity Title:

Project Number:

002-B

Project Title:

Eligible Use B-Entitlement

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/2 0/2 0/4# of Total Households 0 0 0

0 0/2 0/2 0/4# Owner Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$12,630.00

NSP Only - LMMI Farmington Hills City

Total Projected Budget from All Sources

Match Contributed

$12,630.00

N/A

$0.00

$0.00

$12,630.00

$12,630.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

NSP-2008-5475-ENT-D001

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

06/30/2011

$12,630.00

To Date

03/17/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$12,630.00

Clearance and Demolition Under Way

Activity Description:

Demo

Location Description:

Activity Progress Narrative:

Farmington Hills CityActivity Title:

Project Number:

001-D

Project Title:

Demolition

$12,630.00$12,630.00Farmington Hills City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/2# of Properties 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$145,000.00

N/A Roseville City

Total Projected Budget from All Sources

Match Contributed

$145,000.00

N/A

$0.00

$0.00

$145,000.00

$123,145.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

NSP-2008-5540-ENT-001

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2010

$0.00

To Date

09/29/2008

N/A

$61,117.00

Expended CDBG DR Funds

Responsible Organization:

$62,028.00

Administration Planned

Activity Description:

Admin

Location Description:

Activity Progress Narrative:

Roseville CityActivity Title:

Project Number:

001

Project Title:

Admin

$123,145.00$62,028.00Roseville City

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$825,580.00

NSP Only - LMMI Roseville City

Total Projected Budget from All Sources

Match Contributed

$825,580.00

N/A

$0.00

$0.00

$825,580.00

$55,616.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

NSP-2008-5540-ENT-B001

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2010

$0.00

To Date

03/17/2009

Direct Benefit (Households)

$55,616.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Acquisition of residential.

Location Description:

Seven houses will be rehabilitated in total.
Four properties are complete.

Activity Progress Narrative:

Roseville CityActivity Title:

Project Number:

002-B

Project Title:

Eligible Use B-Entitlement

$55,616.00$0.00Roseville City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/6# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$116,272.00

NSP Only - LMMI Roseville City

Total Projected Budget from All Sources

Match Contributed

$116,272.00

N/A

$0.00

$0.00

$116,272.00

$44,714.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

NSP-2008-5540-ENT-D001

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

12/31/2010

$0.00

To Date

03/17/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$44,714.00

Clearance and Demolition Planned

Activity Description:

Clearance and demolition. Also includes activity delivery costs and debris removal.

Location Description:

Activity Progress Narrative:

Roseville CityActivity Title:

Project Number:

001-D

Project Title:

Demolition

$44,714.00$44,714.00Roseville City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/11# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Housing Units 0

0/0# of Multifamily Units 0

0/0# of Singlefamily Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$285,548.00

NSP Only - LMMI Roseville City

Total Projected Budget from All Sources

Match Contributed

$285,548.00

N/A

$0.00

$0.00

$285,548.00

$840,598.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

NSP-2008-5540-ENT-E002

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

12/31/2010

$0.00

To Date

07/01/2009

Direct Benefit (Households)

$282,548.00

Expended CDBG DR Funds

Responsible Organization:

$282,971.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Redevelopment of demolished or vacant properties for resale to households at or below 120% AMI.

Location Description:

Activity Progress Narrative:

Roseville CityActivity Title:

Project Number:

002-E

Project Title:

Rehab/Reconstruction of Residential Structures

$840,598.00$282,971.00Roseville City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/4# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$164,192.00

N/A Dearborn Heights City

Total Projected Budget from All Sources

Match Contributed

$164,192.00

N/A

$0.00

$0.00

$164,192.00

$140,000.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

NSP-2008-5608-ENT-001

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

12/31/2010

$0.00

To Date

09/29/2008

N/A

$0.00

Expended CDBG DR Funds

Responsible Organization:

$140,000.00

Administration Under Way

Activity Description:

Admin

Location Description:

Activity Progress Narrative:

Dearborn Heights CityActivity Title:

Project Number:

001

Project Title:

Admin

$140,000.00$140,000.00Dearborn Heights City

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,315,931.00

NSP Only - LMMI Dearborn Heights City

Total Projected Budget from All Sources

Match Contributed

$1,315,931.00

N/A

$0.00

$0.00

$1,315,931.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

NSP-2008-5608-ENT-B001

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

12/31/2010

$0.00

To Date

03/17/2009

Direct Benefit (Households)

$46,218.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Acquisition/Rehab/Residential

Location Description:

11 houses will be rehabilitated in total.
Two properties are complete.

Activity Progress Narrative:

Dearborn Heights CityActivity Title:

Project Number:

002-B

Project Title:

Eligible Use B-Entitlement

$0.00$0.00Dearborn Heights City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/6# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$70,306.00

NSP Only - LMMI Dearborn Heights City

Total Projected Budget from All Sources

Match Contributed

$70,306.00

N/A

$0.00

$0.00

$70,306.00

$70,306.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

NSP-2008-5608-ENT-D001

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

12/31/2010

$0.00

To Date

03/17/2009

N/A

$0.00

Expended CDBG DR Funds

Responsible Organization:

$70,306.00

Clearance and Demolition Planned

Activity Description:

Demo

Location Description:

Activity Progress Narrative:

Dearborn Heights CityActivity Title:

Project Number:

001-D

Project Title:

Demolition

$70,306.00$70,306.00Dearborn Heights City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/7# of Properties 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$23,134.00

NSP Only - LMMI Three Rivers City

Total Projected Budget from All Sources

Match Contributed

$23,134.00

N/A

$10,000.00

$0.00

$23,134.00

$23,134.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

NSP-2008-5829-CFR-D001

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

12/31/2010

$0.00

To Date

07/01/2009

N/A

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Demolish seven blighted properties.

Location Description:

In the City of Three Rivers second district

Activity Progress Narrative:

Three Rivers CityActivity Title:

Project Number:

001-D

Project Title:

Demolition

$23,134.00$0.00Three Rivers City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/7# of Properties 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$201,941.00

NSP Only - LMMI Three Rivers City

Total Projected Budget from All Sources

Match Contributed

$201,941.00

N/A

$34,662.00

$0.00

$201,941.00

$160,511.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

NSP-2008-5829-CFR-E001

$129,043.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$34,662.00

N/A

12/31/2010

$0.00

To Date

07/01/2009

Direct Benefit (Households)

$201,545.00

Expended CDBG DR Funds

Responsible Organization:

$23,347.00

Construction of new housing Planned

Activity Description:

Acquisition and new construction

Location Description:

In the City of Three Rivers second district

Three houses will be constructed in total.
Two properties are completed and listed on the market.

Activity Progress Narrative:

Three Rivers CityActivity Title:

Project Number:

001-E

Project Title:

Construction of New Housing

$201,941.00$23,347.00Three Rivers City

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Total Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$8,400.00

NSP Only - LMMI Three Rivers City

Total Projected Budget from All Sources

Match Contributed

$8,400.00

N/A

$0.00

$0.00

$8,400.00

$8,400.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

NSP-2008-5829-CFR-E005

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

12/31/2010

$0.00

To Date

07/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$8,400.00

Acquisition - general Planned

Activity Description:

Acquisition

Location Description:

317 S. Main, Three Rivers, MI

Activity Progress Narrative:

Three Rivers City 5829Activity Title:

Project Number:

005-E

Project Title:

Acquisition Only

$8,400.00$8,400.00Three Rivers City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Housing Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$210,000.00

NSP Only - LMMI Genesee County Land Bank Authority

Total Projected Budget from All Sources

Match Contributed

$210,000.00

N/A

$120,160.00

$0.00

$210,000.00

$210,000.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

NSP-2008-5936-CFR-B001

$203,000.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

06/30/2011

$0.00

To Date

07/01/2009

Direct Benefit (Households)

$203,000.00

Expended CDBG DR Funds

Responsible Organization:

$210,000.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

To assist six homebuyers with acquisition and rehabilitation.

Location Description:

Carriage Town Historic Neighborhood and the City of Flint

Two houses will be rehabilitated in total.

Activity Progress Narrative:

Genesee County Land Bank AuthorityActivity Title:

Project Number:

001-B

Project Title:

Eligible Use B-Competative

$210,000.00$210,000.00Genesee County Land Bank Authority

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/3 0/3 0/6# of Total Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,225,000.00

NSP Only - LMMI Genesee County Land Bank Authority

Total Projected Budget from All Sources

Match Contributed

$1,225,000.00

N/A

$0.00

$0.00

$1,225,000.00

$390,490.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

NSP-2008-5936-CFR-D001

$104,735.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

06/30/2011

$0.00

To Date

07/01/2009

N/A

$169,392.00

Expended CDBG DR Funds

Responsible Organization:

$325,833.00

Clearance and Demolition Under Way

Activity Description:

Demolition of 175 blighted units.

Location Description:

Carriage Town Historic Neighborhood and the City of Flint

Activity Progress Narrative:

Genesee County Land Bank AuthorityActivity Title:

Project Number:

001-D

Project Title:

Demolition

$390,490.00$325,833.00Genesee County Land Bank Authority

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/175# of Properties 0
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Activity Locations
Address City State Zip

NAFlint3801 Race St. 48504

NAFlint610 W. Wood St. 48503

NAFlint2421 Burns St. 48506

NAFlint1530 Concord St. 48503

NAFlint310 E. Bishop Ave. 48505

NAFlint918 Mason 48503

NAFlint3625 Forest Hill Ave. 48504

NAFlint536 Leith St. 48505

NAFlint927 Oak St. 48503

NAFlint1563 Fenton Rd. 48507

NAFlint2400 S. Saginaw St. 48503

NAFlint153 E. Ruth Ave. 48505

NAFlint717 E. Russell Ave. 48505

NAFlint626 E. Rankin 48505

NAFlint641 E. Parkway Ave. 48505

NAFlint629 W. Carpenter Rd. 48505

NAFlint1305 Begole St. 48503

NAFlint257 E. Ruth Ave. 48505

NAFlint326 E. Piper Ave. 48505

NAFlint534 Hurley St. 48505

NAFlint805 Ann Arbor St. 48503

NAFlint808 Stockton St. 48503

NAFlint152 E. Tobias St. 48503

NAFlint1651 Colorado Ave. 48506

NAFlint1229 Leland St. 48507

NAFlint1430 Leith 48506

NAFlint1328 Washington Ave. 48503

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$7,382,046.00

NSP Only - LMMI Michigan Land Bank

Total Projected Budget from All Sources

Match Contributed

$7,382,046.00

N/A

$0.00

$0.00

$7,382,046.00

$5,532,638.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

NSP-2008-6027-SLB-D001

$2,384,892.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

06/30/2011

$0.00

To Date

05/01/2009

$4,786,607.00

Expended CDBG DR Funds

Responsible Organization:

$2,310,547.00

Clearance and Demolition Under Way

Activity Description:

Location Description:

Activity Progress Narrative:

Michigan Land Bank NSP1Activity Title:

Project Number:

001-D

Project Title:

Demolition

$5,532,638.00$2,310,547.00Michigan Land Bank

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

244/-244# of Properties 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

185



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$4,207,954.00

NSP Only - LMMI Michigan Land Bank

Total Projected Budget from All Sources

Match Contributed

$4,207,954.00

N/A

$0.00

$0.00

$4,207,954.00

$4,196,281.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

NSP-2008-6027-SLB-E005

$606,537.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

06/30/2011

$0.00

To Date

10/21/2009

$4,199,491.00

Expended CDBG DR Funds

Responsible Organization:

$603,327.00

Acquisition - general Under Way

Activity Description:

Acquisition

Location Description:

The Farwell Building located in the Capital Park District at 1249 Griswold in the City of Detroit.

Activity Progress Narrative:

Michigan Land Bank Fast Track Authority-NSP1Activity Title:

Project Number:

005-E

Project Title:

Acquisition Only

$4,196,281.00$603,327.00Michigan Land Bank

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of buildings (non-residential) 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$56,825.00

NSP Only - LMMI Berrien County Land Bank Authority

Total Projected Budget from All Sources

Match Contributed

$56,825.00

N/A

$0.00

$0.00

$56,825.00

$56,316.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

NSP-2008-6053-CFR-C001 & C002

$7,201.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

12/31/2010

$0.00

To Date

07/01/2009

N/A

$56,316.00

Expended CDBG DR Funds

Responsible Organization:

$56,316.00

Land Banking - Disposition (NSP Only) Under Way

Activity Description:

Activity delivery costs associated with NSP-assisted land bank properties.

Location Description:

Activity Progress Narrative:

Berrien County Land BankActivity Title:

Project Number:

002-C

Project Title:

Land Banking-Disposition

$56,316.00$56,316.00Berrien County Land Bank Authority

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$213,495.00

NSP Only - LMMI Berrien County Land Bank Authority

Total Projected Budget from All Sources

Match Contributed

$213,495.00

N/A

$81,100.00

$0.00

$213,495.00

$213,495.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

NSP-2008-6053-CFR-D001

$99,350.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$6,700.00

N/A

12/31/2010

$0.00

To Date

07/01/2009

N/A

$213,495.00

Expended CDBG DR Funds

Responsible Organization:

$99,350.00

Clearance and Demolition Under Way

Activity Description:

Demolish and maintain approximately 40 blighted properties.

Location Description:

Benton Harbor, Benton Township, Niles and Niles Township Neighborhoods

Activity Progress Narrative:

Berrien County Land Bank AuthorityActivity Title:

Project Number:

001-D

Project Title:

Demolition

$213,495.00$99,350.00Berrien County Land Bank Authority

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

26/40# of Properties 0
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Activity Locations
Address City State Zip

NABenton Harbor1304 Highland 49022

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$931,736.00

NSP Only - LMMI Labor-Management Fund Advisors Ltd.

Total Projected Budget from All Sources

Match Contributed

$931,736.00

N/A

$0.00

$0.00

$931,736.00

$607,575.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

NSP-2008-6084-DFP - B001

$380,326.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

06/30/2011

$0.00

To Date

01/08/2010

Direct Benefit (Households)

$607,575.00

Expended CDBG DR Funds

Responsible Organization:

$420,429.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Acquisition and rehabilitation of abandoned and foreclosed properties.

Location Description:

Target areas in the City of Detroit identified within the contract.

Nine houses will be rehabilitated in total.
Eight properties are completed and listed on the market.

Activity Progress Narrative:

Labor-Management Fund AdvisorsActivity Title:

Project Number:

001-B

Project Title:

Eligible Use B-Competative

$607,575.00$420,429.00Labor-Management Fund Advisors Ltd.

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/9# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$6,061,145.10

NSP Only - LMMI State of Michigan

Total Projected Budget from All Sources

Match Contributed

$6,061,145.10

N/A

$0.00

$0.00

$6,061,145.10

$1,139,432.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

NSP-2008-COP-D001

$501,110.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

06/30/2011

$0.00

To Date

07/01/2009

$3,078,439.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Cities of Promise Blight Elimination for:

    •  COP-2008-0610-RDN Benton Harbor $106,998.10 (11 units)
    •  COP-2008-0382-RDN Detroit $1,110,285 (111 units)
    •  COP-2008-0049-RDN Flint $1,270,000 (157 units)
    •  COP-2008-0732-RDN Hamtramck $129,847 (16 units)
    •  COP-2008-0343-RDN Highland Park $1,500,000 (180 units)
    •  COP-2008-0295-RDN Muskegon Heights $104,015 (10 units)
    •  COP-2008-0387-RDN Saginaw $1,840,000 (299 units)

Location Description:

Benton Harbor, Detroit, Hamtramck, Flint, Highland Park, Muskegon Heights and Saginaw.

Activity Progress Narrative:

COP Demolition-NSPActivity Title:

Project Number:

001-D

Project Title:

Demolition

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/784# of Properties 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,609,478.00

NSP Only - LMMI State of Michigan

Total Projected Budget from All Sources

Match Contributed

$1,609,478.00

N/A

$0.00

$0.00

$1,609,478.00

$600,047.27

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

NSP-2008-Single Family-A001

$274,311.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

06/30/2011

$0.00

To Date

07/01/2009

Direct Benefit (Households)

$874,358.27

Expended CDBG DR Funds

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Under Way

Activity Description:

Acquisition/Rehabiliation/Resale with Downpayment Assistance

Location Description:

MSHDA Single Family Division

Activity Progress Narrative:

Single Family DivisionActivity Title:

Project Number:

001-A

Project Title:

Financing Mechanisms SF

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

14/75# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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